
FROM:

STATE PROCUREMENT OFFICE

NOTICE OF REQUEST FOR EXEMPTIO 22 P, 7:5J

FROM HRS CHAPTER 103D

DBEDT/Foreign-Trade Zone Division

\ Ffr ‘i: TFFCE

Name ofRequesting Department

Pursuant to HRS § 1 03D-1 02(b)(4) and HAR chapter 3-120, the Department requests a procurement exemption for the following:

Procurement Exemption NO.P(4_Z
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TO: Chief Procurement Officer

1. Describe the goods, services or construction:

Architect and Engineering Services to complete the Foreign-Trade Zone International Trade Resource Center - Mauka Renovation project.

2. Vendor/Contractor/Service Provider: Lou Chan and Associates, Inc. 3. Amount of Request:

$ 24,071.31

4. Term of Contract From: 1-Jun-14 To: 31-Jan-15 5. Prior SPO-007, Procurement Exemption (PE): None

6. Explain in detail, why it is not practicable or not advantageous for the department to procure by competitive means:

Please see Attachment A

7. Explain in detail, the process that will be or was utilized in selecting the vendor/contractor/service provider:

The Department of Business, Economic Development, and Tourism/Foreign-Trade Zone would like to select the vendor, Lou Chan
and Associates, Inc., who originally held the contract for the project. This firm was initially selected through the Professional Services
method of procurement due to their high rankings by the selection committee for their experience and professional qualifications on
similar type projects, past performance on projects of similar scope, and their capacity to finish the work in the required time. They
are the firm who developed all of the design and construction specifications and have the historical knowledge on the project. They
also have already completed a majority of the necessary work to date. It was only due to the lack of extension provisions on the
contract, the extended time needed to acquire additional funds to begin construction, and the extended time needed to complete the
overall construction project that the existing contract lapsed.
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8. Identify the primary responsible staff person(s) conducting and managing this procurement. (Appropriate delegated

procurement authority and completion of mandatory training required).

*pojnt of contact (Place asterisk after name of person to contact for additional information).

Name Division/Agency Phone Number e-mail address

David Sikkink DBEDT/ FTZ david.jsikkink@ftz9.org

587-5374

All requirements/approvals and internal controlsfor this expenditure is the responsibility of the department.
provided above is, to the best ofmy knowledge, true and correct.

ture Date

Form S P0-007 (rev 08/13/2012) Procurement Exemption

____________
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For Chief Procurement Officer Use Only

Chief Procurement Officer (CPO) Comments:

Inquiries about this request shall be directed to the contact named in No. 8. Submit written objection to this notice to issue an exempt

contract within seven calendar days or as otherwise allowed from date notice posted to:

state.procurement.officeahawaii.gov

Date Notice Posted:

______________

Approval is granted with the understanding that the department has determined that it is not
advantageous to conduct a competitive procurement to complete the final stage of the Pier 2
renovation project. This approval is for the period 6/1/2014 to 12/31/2014. This approval is for the
solicitation process only, HRS section 103D-310(c) and HAR section 3-122-112, Awards Reporting
System. Copies of the HCE certificate and awards posting are required to be documented in the
procurement/contract file. If there are any questions, please contact Bonnie Kahakui at 587-4702, or
bonnie.a.kahakui@hawaii.gov.

Approved LI Disapproved LI No Action Required

RiCe
CIiieJPthiTCOfficer Signature Date



Attachment A
SPO-007 Form Exemption from Procurement

DBEDT/Foreign-Trade Zone

The Foreign-Trade Zone (FTZ) Division of the Department of Business, Economic Development, and
Tourism (DBEDT) is in the latter stages of a $10.5 million construction project to renovate a portion of its
Pier 2 facility to create new office, conference, and shared working space to expand its program. This
project is funded in part by a competitive grant from the Economic Development Administration and
State of Hawaii Reimbursable General Obligation bonds.

The architect firm of Lou Chan and Associates was originally contracted through Professional Services
procurement for the engineering and design work which began in July 2012. When contracted, the total
time of construction was estimated to be nine (9) months and therefore eighteen (18) months was
allocated to the subject contract which was deemed as sufficient time to complete the project from
beginning to end. Because of this, no provisions for extensions were drafted as part of the contract.
After the design had been competed, the project was put out to bid for construction. At that time the

original budget for the project was $7.5 million which was also estimated to be sufficient to complete all

aspects of the project. Due to unforeseen circumstances, all bids on the project were, at a minimum,
$3.0 million over the budgeted amount. In order to continue the project, the FTZ needed to return to
the Legislature and ask for the additional funding necessary to encumber the contract. Because the
request needed to go through the legislative process, be approved in the final state budget, and the
funds released by the Governor, there was a delay in starting the construction phase as the FTZ worked
through this process. This delay severely reduced the allotted time of performance on the Architect &
Engineering contract. The time deficiency was discovered at the time of contract lapse. It is important
to note that the individual responsible for contracts management at the Foreign-Trade Zone was
released from service about the same time as the Architect and Engineering contract lapsed due in part
to poor contract management skills. The lapse was discovered in the process of reviewing outstanding
contracts after the employee’s departure.

The Architect and Engineering firm is critical to a project as they review requests and inquiries on design
and construction issues from the builder during the construction phase. They also review and approve
alteration requests to the design plan to ensure they meet the engineering specifications and required
design elements.

Currently, construction is expected to be completed by November, 2014. The original budgeted
contract amount for Architect and Engineering services was $601,163.12. A total of $577,091.81 has
been paid on the contract to date, leaving $24,071.31 remaining in the budget. Due to the limited time
and budget remaining, and the current Architect’s knowledge and accumulated history on this
construction project, it is neither advantageous nor practicable for the State to procure a new Architect
and Engineering firm.

The Department of Business, Economic Development, and Tourism rarely undertakes construction
projects and therefore must create a list of applicable Professional Service vendors when needed as
opposed to an annual list. This process also adds to the time necessary to select a vendor. When the
original Architect and Engineering firm was selected through the Professional Services method of
procurement, the process took roughly four (4) months from procurement notice to committee
selection, and an additional two (2) months to negotiate with and contract the selected vendor. If
started now, the selected vendor using this method of procurement would not be contracted until the
final weeks of the project which would be of no value to the State in ensuring the successful completion
of construction.
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